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Date of Parish Council Meeting 
 

Tuesday 23 February 2021 

Agenda Item Number 
 

Item 10 (iii) 

Author 
 

Diane Bratt 

Title of Report 
 

Milton Road Project – To receive an update on the progress of the Milton 
Road new community and sport facilities, following recent Planning 
Approval 19/02796/F and earlier Planning Consent 18/00220/F. 
 

Summary 
 

Pitch area:  
The grass for the pitches is growing well. The contractor has stated that 
as newly sown grass it should not be walked on by members of the 
public, and the PC reminds residents that there is no public access to the 
field during the ongoing construction phase. 
The field drainage system is working efficiently.  
The grass will be managed under the PC’s grass cutting regime and will 
start in the next few weeks, following an application of fertiliser. 
 
Progress of the building: 
The PC has now applied to CDC for a Section 73 Revision of Condition 2 
(agreed PC meeting 24.11.2020) to enable minor changes in the position 
and layout of the building.  
 
The Chairman and Lathams architects are continuing to work on the 
determination of planning conditions. 
 
OCC Highways have included the new access from Milton Rd as part of 
the traffic calming project and the necessary removal of trees and 
hedging was agreed at PC meeting on 12th January 2021.  
 
The property to the north of the sportsfield has changed ownership. The 
new owner has offered to provide fencing alongside the northern 
boundary hedge, including the previously agreed rabbit fencing. The 
clerk has checked with the PC’s solicitor and has been advised this is 
acceptable provided the position and type of fencing is agreed 
beforehand.  
 
Continued work with WFAC: 
The WFAC grants sub-group are continuing to research specific grants for 
different elements of the build.  
The WFAC fund raising group are continuing to plan events for 2021.  
 

Recommendation 
 

To accept the above report in full. 

To agree that the Chairman and Clerk continue the management of the 
land and the pitch area including the mowing and other requirements 
like fertiliser. 
 
To agree the Chairman and the clerk progress the fencing to follow up 



 

ADDERBURY PARISH COUNCIL 

 

the neighbour’s offer.  
 
That the Project Management team continues working with the WFAC 
residents group to progress the Building Phase of the project.  
 
To agree that the Chairman and Architect continue to work on the 
determination of planning conditions. 
 
To agree payment for the Drainage reports (included in confidential 
section later) and to go forward with the discharge of drainage  
conditions with CDC.  
 
To agree payment for the archaeology reports (included in confidential 
section later)  and to go forward with the discharge of archaeology  
conditions with CDC.  
 

Reasons for the Recommendation 
 

The Chairman and clerk have been authorised to continue the 
management of the land and the pitch area. The grass needs special 
preparation as a sports field. The offer of payment for fencing will save 
the community funds which would have been spent on the rabbit fencing 
along the northern boundary. 
 
The Chairman and PC Architect have been given authority in previous PC 
meetings to progress with the determination of conditions. 
 
Determining conditions is the next stage of progressing the Milton Road 
project. The drainage scheme for the pitch area has not yet been 
completed and needs further consultation with an independent 
professional. 
 

Impact on Budget None as payment will be from S106 funds 
A saving of approximately £1000  for the  north section of rabbit fencing. 
 
The contractor and cost of grass mowing has been agreed under the PC’s 
mowing regime as part of the annual budget. 
Approximately £300 for the purchase and application of fertiliser. 
 

Risks 
 
 

If the Conditions are not determined the Milton Rd project will not 
progress. 
 
The grass needs to be properly prepared for sports pitches. 
 
If the drainage scheme is not reconsidered it will not be acceptable to 
CDC. 
 

 Background  Parish Council agreed at the January 2018 meeting (minute 128/17) to 
apply for change of use of the land from agriculture to leisure and 
sport/recreation. 
 
A scheme to prepare and plant the pitches was agreed by APC and a 
contractor appointed (Jan 2018 Minute: 135/17). The field drainage 
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scheme for the area for sports pitches as under the Permission for 
18/00220/F is now in place.  
 
The PC is acting under the Neighbourhood Plan policy AD18 which 
allocates this land to provide new Leisure and Community Facilities for 
the residents of Adderbury and is now a ‘made’ plan attached to CDC’s 
Local Plan, following support from the community at referendum. 
 
There have been a number of public consultations showing support from 

residents for this new community facility including two Parish Polls. 

There were a large number of comments in support of the Application, 
which has been consistent with the earlier community support shown at 
the two Parish Polls and for the Adderbury Neighbourhood Plan. 
 
At the PC meeting on 8.9.20 it was agreed that the WFAC team  
investigate using a phased approach to complete the building works. This 
would involve further discussions with CDC, as well as further 
investigation into building costs and available grants in order to move to 
the next (Building) stage of the project forward. 
 
There have now been a number of consultations with residents on this 
project (including 2 Parish Polls, the most recent being May 13th 2019) 
demonstrating public support which provides a mandate for the PC to 
move this project forward. 
 
Two Planning Applications have now been approved by CDC including for 
the 2nd phase – the community building, highways entrance and car 
parking. 
 
Public consultation has taken place with reference to the traffic calming 
scheme which includes the Highways entrance. 
 

Supporting documents; advice, 
reports etc should always be 
attached to the report and listed 
here 

Quotes for Drainage and Archaeology Reports sent separately to be dealt 
with in the confidential section of the meeting (Item 16). 
 
 

 


